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Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207412F: Control and Reporting Center (CRC)

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

Total Program Element 18.688 52.177 58.313 0.000 58.313 64.815 67.203 68.091 21.318 Continuing Continuing
67485L: Theater Air Control
System Imp (TACSI)

18.688 3.517 4.957 0.000 4.957 1.967 5.350 2.944 0.562 Continuing Continuing

675294: Theater Air Control
System Improvement - Radar
(TACSI-R)

0.000 48.660 53.356 0.000 53.356 62.848 61.853 65.147 20.756 Continuing Continuing

A. Mission Description and Budget Item Justification
This budget activity funds development of mobile ground-based command and control (C2) capabilities of the Control and Reporting Center (CRC) program.  The CRC
is identified as a component of the Integrated Air Missile Defense Family of Systems that defends the Homeland and US national interests at home and abroad by
negating an adversary's ability to achieve adverse effects from their air and missile capabilities.   The CRC mission is to provide battlespace awareness and tactical
battle management command and control (BMC2) in an assigned area.  It is a ground-based theater air control system (TACS) surveillance and BMC2 element.  It
consists of facilities, equipment, and people and is a tailorable, modular, transportable, sustainable and persistent weapon system employed at the tactical level to
support air and surface operations.  Currently, the CRCs are fully employed in Operations IRAQI FREEDOM, ENDURING FREEDOM, and NOBLE EAGLE.

The CRC projects include development and modernization of Theater Air Control Systems Improvement (TACSI) capabilities and the Three-Dimensional Expeditionary
Long-Range Radar (3DELRR).   TACSI efforts include, but are not limited to the AN/TYQ-23 Operations Module (OM), AN/TPS-75 Long-Range Surveillance Radar and
the AN/TRC-215 Remote Radio Secure Voice System (RRSVS) that may be tasked across the full range of military operations.  AN/TYQ-23 OM is a low source/high
demand (LS/HD) deployable ground-based C2 asset.  This automated, computer-based information system provides operators the real-time battlespace visualization
necessary to plan, direct, and control tactical air operations and airspace management tasks.  AN/TRC-215 RRSVS is a mobile, vehicle-mounted voice radio and OM-
interface unit.  The RRSVS allows real-time, secure voice communication between aircraft operating in the battlespace and ground-based BMC2 operators located in
the OM of the CRC.  The AN/TRC-215 is typically deployed to a remote area which can extend the CRCs radio coverage beyond line of sight (BLOS) using organic
SATCOM capabilities.

The 3DELRR program is developing a replacement for the current legacy AN/TPS-75 radar.  3DELRR will be the principal USAF long-range, ground-based sensor
for detecting, identifying, tracking, and reporting aircraft and missiles in support of the Joint Forces Air Component Commander (JFACC) through the Ground Theater
Air Control System (GTACS).   The primary mission of the 3DELRR will be to provide long-range surveillance, control of aircraft, theater ballistic missile detection
and Combat Identification (CID).  The 3DELRR will respond to the operational need to detect and report highly maneuverable, small radar cross section targets to
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Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207412F: Control and Reporting Center (CRC)

enable battlespace awareness while at the same time mitigating the reliability, maintainability, and sustainability issues plaguing the AN/TPS-75 radar system.  Ongoing
planning and associated activities will take place to prevent and overcome diminishing manufacturing sources and obsolescence issues as required.

The program is in Budget Activity 7 because it provides funding for the modernization of currently existing and operating systems.

B. Program Change Summary ($ in Millions)
FY 2009 FY 2010 FY 2011 Base FY 2011 OCO FY 2011 Total

Previous President's Budget 18.688 52.508 0.000 0.000 0.000
Current President's Budget 18.688 52.177 58.313 0.000 58.313
Total Adjustments 0.000 -0.331 58.313 0.000 58.313

• Congressional General Reductions -0.331
• Congressional Directed Reductions 0.000
• Congressional Rescissions 0.000 0.000
• Congressional Adds 0.000
• Congressional Directed Transfers 0.000
• Reprogrammings 0.000 0.000
• SBIR/STTR Transfer 0.000 0.000
• Other Adjustments 0.000 0.000 58.313 0.000 58.313

Change Summary Explanation
- Beginning in FY10, funding for 3DELRR Program was realigned to new BPAC 675294 from BPAC 67485L, within PE 0207412F.
- The Department of Defense Appropriations Act for FY2010 (signed 19 Dec 09), established a -$15M rescission in FY09 RDT&E funding within PE 0207412F.
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207412F: Control and Reporting Center
(CRC)

PROJECT
67485L: Theater Air Control System Imp
(TACSI)

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

67485L: Theater Air Control
System Imp (TACSI)

18.688 3.517 4.957 0.000 4.957 1.967 5.350 2.944 0.562 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

Note
Beginning in FY10, within PE 0207412F, partial funding was transferred from Project Number 485L to Project Number 5294 to continue development of the AN/TPS-75
replacement/updgrade, known as Three-Dimensional Expeditionary Long-Range Radar (3DELRR).   This realignment of funding has moved the associated 3DELRR
Evolutionary Upgrades, Program Support & Systems Engineering/Technical Support to a separate Project Number (5294).

A. Mission Description and Budget Item Justification
The Control and Reporting Center (CRC) program element provides development and modernization of mobile ground-based command and control (C2) capabilities.
The CRC is a ground-based theater air control system (TACS) surveillance and battle management command and control (BMC2) element. It consists of facilities,
equipment, and people.  It is a tailorable, modular, transportable, sustainable, and persistent weapon system employed at the tactical level to support air and surface
operations.   The CRC projects include development of Theater Air Control Systems Improvement (TACSI) capabilities and the Three-Dimensional Expeditionary Long-
Range Radar (3DELRR).  Currently USAF CRCs are fully employed in Operations IRAQI FREEDOM, ENDURING FREEDOM, and NOBLE EAGLE.

The TACSI project develops and modernizes software and hardware to make the CRC a viable BMC2 element.  These efforts include, but are not limited to, the
development and modernization of the  AN/TYQ-23 Operations Module (OM) and the AN/TRC-215 Remote Radio Secure Voice System (RRSVS).  AN/TYQ-23 OM is
a low source/high demand (LS/HD) rapidly deployable ground-based C2 asset.  This automated, computer-based information system provides operators the real-time
battlespace picture necessary to plan, direct, and control tactical air operations and airspace management tasks.  AN/TRC-215 RRSVS is a mobile, vehicle-mounted
voice radio and OM-interface unit.  The RRSVS allows real-time, secure voice communication between aircraft operating in the battlespace and ground-based battle
management C2 operators located in the OM of the CRC.  OMs and RRSVS units are currently deployed world-wide in support of ongoing operations.

In the absence of a replacement C2 system, Service Life Extension Program (SLEP) efforts to provide capability upgrades/improvements such as associated Mode 5
passive and/or active Identify Friend or Foe (IFF), are being developed for the CRC.  Beginning in FY11, activities will include, but not be limited to, studies, analysis,
design and prototype, documentation, testing, and production to support both current program planning and execution and future program planning.

The program is in Budget Activity 7 because it provides funding for the modernization of currently existing and operating systems.
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207412F: Control and Reporting Center
(CRC)

PROJECT
67485L: Theater Air Control System Imp
(TACSI)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
MAJOR THRUST: Continue upgrades to CRC to include advanced planning, Modular Control System
(MCS) upgrades, enhanced radio/radar/data link remoting, integrating upgrades into CRC, and AN/TPS-75
sen...

FY 2009 Accomplishments:
In FY 2009: 3DELRR TD Phase contracts awarded, conducted successful Systems Requirements
Review, delivered independent life cycle cost estimates, developed Milestone B documentation;
continued 3DELRR Risk Reduction efforts to include, but not limited to, studies for investigating
state-of-the-art for High Power Amplifiers, for a cost based trade analysis, and for unique uses of
COTS parts & benefits to a mobile radar system; development of new radio interfaces, development
of remote HF and SATCOM radio software to provide operators ability to remotely control radios in
RRSVS; continued development of AN/TYQ-23 V5 SLEP Prototype; develop reports and documents
on broad range of technical research and analysis for requirements development and modernization/
recapitalization of current and future CRC C2.

FY 2010 Plans:
In FY 2010: Continue development of remote HF and SATCOM radio software to provide operators
ability to remotely control radios in RRSVS; conduct Radio Replacement Study; continue development
of AN/TYQ-23 V5 SLEP Prototype, initial integration & drawing package.

FY 2011 Base Plans:
In FY 2011: Continued development & delivery of software upgrades to RRSVS to include, but not
limited to, develop designs for next increment of RRSVS & redesign remote control terminal and
server software to operate on a Linux based operating system; continue development & delivery of
AN/TYQ-23 V5 SLEP Prototype and redline drawing package; develop initial Mode 5 prototype.

FY 2011 OCO Plans:
In FY 2011 OCO: N/A

13.249 2.679 4.298 0.000 4.298
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207412F: Control and Reporting Center
(CRC)

PROJECT
67485L: Theater Air Control System Imp
(TACSI)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
MAJOR THRUST: Test and evaluation support

FY 2009 Accomplishments:
In FY 2009: Test and evaluation to include, but not limited to, prototype demonstration in AFRL lab,
operational feasibility demonstration at 133rd TS of Remote HF and SATCOM radio software.

FY 2010 Plans:
In FY 2010: Test and evaluation to include, but not limited to, formal information assurance (IA) and
lab acceptance test, formal acceptance test, developmental testing  of Remote HF and SATCOM radio
software.

FY 2011 Base Plans:
In FY 2011: Test and evaluation to include, but not limited to, prototype and feasibility testing of
changes associated with new radios and transport technology upgrades for RRSVS; test activities for
AN/TYQ-23 V5 SLEP Prototype.

FY 2011 OCO Plans:
In FY 2011 OCO: N/A

0.110 0.200 0.200 0.000 0.200

MAJOR THRUST: Continue Program Support in support of multiple TACSI projects
FY 2009 Accomplishments:
In FY 2009: Continue Program Support (i.e., travel, supplies, equipment, miscellaneous) in support of
multiple TACSI projects

FY 2010 Plans:
In FY 2010: Continue Program Support (i.e., travel, supplies, equipment, miscellaneous) in support of
multiple TACSI projects

0.858 0.123 0.021 0.000 0.021
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207412F: Control and Reporting Center
(CRC)

PROJECT
67485L: Theater Air Control System Imp
(TACSI)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 Base Plans:
In FY 2011: Continue Program Support (i.e., travel, supplies, equipment, miscellaneous) in support of
multiple TACSI projects

FY 2011 OCO Plans:
In FY 2011 OCO: N/A

MAJOR THRUST: Continue Systems Engineering/Technical Support
FY 2009 Accomplishments:
In FY 2009: Continue Systems Engineering/Technical Support

FY 2010 Plans:
In FY 2010: Continue Systems Engineering/Technical Support

FY 2011 Base Plans:
In FY 2011: N/A

FY 2011 OCO Plans:
In FY 2011 OCO: N/A

4.471 0.515 0.438 0.000 0.438

Accomplishments/Planned Programs Subtotals 18.688 3.517 4.957 0.000 4.957



UNCLASSIFIED

UNCLASSIFIED
R-1 Line Item #148

Air Force Page 7 of 23

Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207412F: Control and Reporting Center
(CRC)

PROJECT
67485L: Theater Air Control System Imp
(TACSI)

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• PE 0207412F:  Control and
Reporting Center, (OPAF)

10.206 17.459 20.231 0.000 20.231 25.177 33.682 29.601 24.476 0.000 0.000

D. Acquisition Strategy
The CRC is utilizing an incremental development and acquisition strategy to further advance C2 capabilities supporting future aerospace operations.

E. Performance Metrics
Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air
Force performance goals and most importantly, how they contribute to our mission.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207412F: Control and Reporting Center
(CRC)

PROJECT
67485L: Theater Air Control System Imp
(TACSI)

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Remote Radio Spiral 3 MIPR AFRL
Rome, NY 4.069 0.515 Dec 2009 0.550 Nov 2010 0.000 0.550 Continuing Continuing Continuing

Radio Replacement
Study MIPR

SPAWARSYSCEN
Atlantic
North Charleston,
SC

0.000 0.188 Nov 2009 0.000 0.000 0.000 0.000 0.188 0.000

Mode 5 Upgrade - A PO

309th
Maintenance
Wing
Ogden ALC, UT

0.323 0.000 0.000 0.000 0.000 Continuing Continuing Continuing

Mode 5 Upgrade - B TBD/TBD TBD
TBD 0.000 0.000 2.748 Dec 2011 0.000 2.748 0.000 2.748 0.000

Operations Modules
(OMs) V5 Service Life
Extension Program
(SLEP) - A

TM CSC
Falls Church, VA 0.308 0.000 0.000 0.000 0.000 0.000 0.308 0.000

Operations Modules
(OMs) V5 Service Life
Extension Program
(SLEP) - B

TBD/TBD TBD
TBD 0.000 0.175 Mar 2010 0.175 Mar 2011 0.000 0.175 0.000 0.350 0.000

Operations Modules
(OMs) V5 Service Life
Extension Program
(SLEP) - C

PO

309th
Maintenance
Wing
Ogden ALC, UT

0.957 1.625 Mar 2010 0.825 Mar 2011 0.000 0.825 Continuing Continuing Continuing

CRC Technology
Opportunities &
Resource Study (TORS)

TM
Booz Allen
Hamilton, Inc.
McLean, VA

1.711 0.176 Mar 2010 0.000 0.000 0.000 0.000 1.887 0.300
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207412F: Control and Reporting Center
(CRC)

PROJECT
67485L: Theater Air Control System Imp
(TACSI)

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

CRC Technology
Opportunities &
Resource Study (TORS)
Test Planning Support

MIPR 46TH TS
Eglin AFB, FL 0.012 0.000 0.000 0.000 0.000 0.000 0.012 0.000

3DELRR Risk Reduction
- A MIPR

Naval Research
Laboratory
Washington, DC

0.545 0.000 0.000 0.000 0.000 Continuing Continuing Continuing

3DELRR Risk Reduction
- B FFRDC

MIT/Lincoln
Laboratory
Lexington, MA

1.887 0.000 0.000 0.000 0.000 Continuing Continuing Continuing

3DELRR Test Planning MIPR 46TH TS
Eglin AFB, FL 0.092 0.000 0.000 0.000 0.000 Continuing Continuing Continuing

3DELRR Technology
Demonstration - A C/FFP

Lockheed Martin
Corp, MS2 Radar
Systems
Liverpool, NY

4.858 0.000 0.000 0.000 0.000 Continuing Continuing Continuing

3DELRR Technology
Demonstration - B C/FFP

Sensis Corp
East Syracuse,
NY

4.857 0.000 0.000 0.000 0.000 Continuing Continuing Continuing

3DELRR Analysis of
Alternatives TM

Booz Allen
Hamilton Inc
McLean, VA

0.035 0.000 0.000 0.000 0.000 0.000 0.035 0.000

Congressional Recission
from Control & Reporting
Center

TBD/TBD TBD
TBD 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Subtotal 19.654 2.679 4.298 0.000 4.298
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207412F: Control and Reporting Center
(CRC)

PROJECT
67485L: Theater Air Control System Imp
(TACSI)

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Remarks
The Department of Defense Appropriations Act for FY2010 (signed 19 Dec 09), established a -$15M rescission in FY09 RDT&E funding within PE 0207412F.

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Office Support Various/
Various

Various
Various 2.297 0.123 Oct 2009 0.021 Oct 2010 0.000 0.021 Continuing Continuing Continuing

Systems Engineering FFRDC MITRE
Bedford MA 6.990 0.000 Oct 2009 0.240 Oct 2010 0.000 0.240 Continuing Continuing Continuing

Technical Support TM Various
Various 7.513 0.515 Dec 2009 0.198 Dec 2010 0.000 0.198 Continuing Continuing Continuing

Subtotal 16.800 0.638 0.459 0.000 0.459

Remarks
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207412F: Control and Reporting Center
(CRC)

PROJECT
67485L: Theater Air Control System Imp
(TACSI)

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

46th Test Wing/Other
Test Activity

Various/
Various

Various
Various 0.648 0.200 Jan 2010 0.200 Jan 2011 0.000 0.200 0.000 1.048 0.591

Subtotal 0.648 0.200 0.200 0.000 0.200 0.000 1.048 0.591

Remarks

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 37.102 3.517 4.957 0.000 4.957

Remarks
Total Prior Years Cost may include only FY 2009 data.
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207412F: Control and Reporting Center
(CRC)

PROJECT
67485L: Theater Air Control System Imp
(TACSI)
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207412F: Control and Reporting Center
(CRC)

PROJECT
67485L: Theater Air Control System Imp
(TACSI)

Schedule Details

Start End
Event Quarter Year Quarter Year

Remote Radio Spiral 3 Fielding FOC 3 2009 3 2009
Remote Radio Spiral 3 HF/SATCOM IOC Design/Development 3 2009 4 2010
Remote Radio Spiral 3 Updates Fielding 1 2011 4 2011
Remote Radio - Radio Replacement Study 1 2010 4 2010
OM IFF Mode 5 Study 1 2009 2 2009
Mode 5 Legacy Concept Review 1 2011 3 2011
Mode 5 Legacy PDR 3 2011 3 2011
Mode 5 Legacy CDR 4 2011 4 2011
OM v(5) SLEP Contract Award 4 2009 4 2009
OM v(5) SLEP Concept Review 2 2010 2 2010
OM v(5) SLEP PDR 3 2010 3 2010
OM v(5) SLEP CDR 3 2010 3 2010
OM v(5) SLEP Acceptance Testing 4 2010 4 2010
OM v(5) SLEP Design & Development 1 2010 4 2011
CRC C2 Replacement Study 1 2009 1 2010
3DELRR Risk Reduction 1 2009 4 2009
3DELRR Technology Development (TD) Phase 3 2009 4 2009
3DELRR TD Phase Contract Awards 3 2009 3 2009
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207412F: Control and Reporting Center
(CRC)

PROJECT
67485L: Theater Air Control System Imp
(TACSI)

Start End
Event Quarter Year Quarter Year

3DELRR Milestone A 3 2009 3 2009
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207412F: Control and Reporting Center
(CRC)

PROJECT
675294: Theater Air Control System
Improvement - Radar (TACSI-R)

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

675294: Theater Air Control
System Improvement - Radar
(TACSI-R)

0.000 48.660 53.356 0.000 53.356 62.848 61.853 65.147 20.756 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The 3DELRR program is developing a replacement for the current legacy AN/TPS-75 radar.  3DELRR will be the principal USAF long-range, ground-based sensor for
detecting, identifying, tracking, and reporting aircraft and missiles in support of the Joint Forces Air Component Commander (JFACC) through the Ground Theater Air
Control System (GTACS).  The primary mission of the 3DELRR will be to provide long-range surveillance, control of aircraft, and theater ballistic missile detection and
Combat Identification (CID).  The 3DELRR will respond to the operational need to detect and report highly maneuverable, small radar cross section targets to enable
battlespace awareness while at the same time mitigating the reliability, maintainability, and sustainability issues plaguing the AN/TPS-75 radar system.  The 3DELRR
will provide air controllers with a precise, real-time air picture of sufficient quality to conduct close control of individual aircraft under a wide range of environmental and
operational conditions.  In the case of theater missile defense operations, the 3DELRR will have the capability to detect, track, and disseminate target information to
respective command and control nodes such as the CRC to disseminate for warning and engagement.  Similarly, the joint targeting process will benefit from trajectory
information provided by the 3DELRR, which will include launch and impact location.

In FY11, the 3DELRR continues its risk reduction and Technology Development (TD) Phase, including maturation of Critical Technology Elements (CTEs), design
options analysis, requirements refinement, life-cycle cost estimate revision, and Milestone B (MS-B) documentation development.  The Program Office will conduct
Preliminary Design Reviews (PDRs), Competitive Prototype Demonstrations and other verification of Technology Readiness Level (TRL) 6 for all CTEs used in the
contractors' proposed design, and insure the collection of information required for the Government to produce the required documentation for MS-B, including approved
Technical Requirements Document.  Successful completion of PDR(s) and completion of the direction in the Acquisition Decision Memorandum (ADM) are milestones
for entry into the Program Definition Risk Reduction (PDRR) phase.  The Program Office also anticipates completing a full and open competition source selection and
will award the contract to commence PDRR.

B. Accomplishments/Planned Program ($ in Millions)
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207412F: Control and Reporting Center
(CRC)

PROJECT
675294: Theater Air Control System
Improvement - Radar (TACSI-R)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
MAJOR THRUST: Technical development (TD) phase and Preliminary Design and Risk Reduction (PDRR)
efforts associated with delivering a new long-range, ground-based sensor.

FY 2009 Accomplishments:
In FY 2009: N/A

FY 2010 Plans:
In FY 2010: Continue TD and risk reduction of 3DELRR.  Operational and technical requirements will
be baselined, and emphasis will shift toward development and risk reduction work leading toward a
system design.   3DELRR acquisition activities during this phase include, demonstration of Critical
Technology Elements (CTEs) to Technology Readiness Level (TRL) 6, performanced-based trade
studies, refine Life Cycle Costs Estimate, development of MS B documentation, analyze & identify
program risks, aid in development of Open Technology Development (OTD) standards; continued risk
reduction efforts to include, but not limited to, OTD study and COTS parts study, development of MS B
documentation, participation in Technology Readiness Assessment (TRA).

FY 2011 Base Plans:
In FY 2011: Complete TD phase, including maturation of Critical Technology Elements (CTEs), design
options analysis, requirements refinement, life-cycle cost estimate revision, and Milestone B (MS-B)
documentation development.  Initiate PDRR activities after completing a full and open competition
source selection.  PDRR activities include conducting Source Selectin, conduct multi-functional
independent review of source selection documentation, development of representative operational use
cases for the system, conducting System Functional Review (SFR) using system's functional baseline
found in TRD, procure long lead items for production-representative units.

FY 2011 OCO Plans:
In FY 2011 OCO: N/A

0.000 42.804 46.949 0.000 46.949

MAJOR THRUST: Continue Program Support (i.e., travel, supplies, equipment, miscellaneous) 0.000 1.110 0.928 0.000 0.928
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207412F: Control and Reporting Center
(CRC)

PROJECT
675294: Theater Air Control System
Improvement - Radar (TACSI-R)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
In FY 2009: N/A

FY 2010 Plans:
In FY 2010: Continue Program Support (i.e., travel, supplies, equipment, miscellaneous)

FY 2011 Base Plans:
In FY 2011: Continue Program Support (i.e., travel, supplies, equipment, miscellaneous)

FY 2011 OCO Plans:
In FY 2011 OCO: N/A

MAJOR THRUST: Continue Systems Engineering/Technical Support
FY 2009 Accomplishments:
In FY 2009: N/A

FY 2010 Plans:
In FY 2010: Continue Systems Engineering/Technical Support

FY 2011 Base Plans:
In FY 2011: Continue Systems Engineering/Technical Support

FY 2011 OCO Plans:
In FY 2011 OCO: N/A

0.000 4.746 5.479 0.000 5.479

Accomplishments/Planned Programs Subtotals 0.000 48.660 53.356 0.000 53.356
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207412F: Control and Reporting Center
(CRC)

PROJECT
675294: Theater Air Control System
Improvement - Radar (TACSI-R)

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• PE Not Provided (16343): 
Activity Not Provided

0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

D. Acquisition Strategy
The Three-Dimensional Expeditionary Long-Range Radar (3DELRR) Project is using multiple full and open competitions to further advance C2 capabilities supporting
battlefield command and control.

E. Performance Metrics
Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air
Force performance goals and most importantly, how they contribute to our mission.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207412F: Control and Reporting Center
(CRC)

PROJECT
675294: Theater Air Control System
Improvement - Radar (TACSI-R)

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Analysis of Alternatives TM
Booz Allen
Hamilton, Inc
McLean, VA

0.000 1.340 Dec 2009 0.000 0.000 0.000 0.000 1.340 0.000

Risk Reduction - A TBD/TBD TBD
TBD 0.000 9.408 Jan 2010 0.000 0.000 0.000 Continuing Continuing Continuing

Risk Reduction - B MIPR
Naval Research
Laboratory
Washington, DC

0.000 0.400 Nov 2009 0.000 0.000 0.000 0.000 0.400 0.000

Risk Reduction - C FFRDC
MIT/Lincoln
Laboratory
Lexington, MA

0.000 3.330 Nov 2009 0.093 Nov 2009 0.000 0.093 Continuing Continuing Continuing

Risk Reduction - D TM
Carnegie Mellon
University
Pittsburgh, PA

0.000 0.669 Dec 2009 0.000 0.000 0.000 0.000 0.669 0.000

Test Planning MIPR 46th TS
Eglin AFB, FL 0.000 0.290 Oct 2009 1.080 Oct 2010 0.000 1.080 0.000 1.370 0.000

System Threat
Assessment TM MITRE

Bedford, MA 0.000 0.300 Nov 2009 0.000 0.000 0.000 0.000 0.300 0.000

Technology
Demonstration (TD) - A C/FFP

Lockheed Martin
Corp, MS2 Radar
Systems
Liverpool, NY

0.000 14.993 Dec 2009 0.000 0.000 0.000 0.000 14.993 24.851

Technology
Demonstration (TD) - B C/FFP

Sensis Corp
East Syracuse,
NY

0.000 12.075 Dec 2009 0.000 0.000 0.000 0.000 12.075 21.933

TBD/TBD TBD 0.000 0.000 45.580 May 2011 0.000 45.580 Continuing Continuing Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207412F: Control and Reporting Center
(CRC)

PROJECT
675294: Theater Air Control System
Improvement - Radar (TACSI-R)

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Definition &
Risk Reduction TBD

Government Furnished
Equipment TBD/TBD TBD

TBD 0.000 0.000 0.196 May 2011 0.000 0.196 0.000 0.196 0.000

Subtotal 0.000 42.805 46.949 0.000 46.949

Remarks

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Office Support Various/
Various

Various
Various 0.000 1.110 Oct 2009 0.928 Oct 2010 0.000 0.928 Continuing Continuing Continuing

Systems Engineering TM MITRE
Bedford, MA 0.000 2.239 Oct 2009 2.985 Oct 2010 0.000 2.985 Continuing Continuing Continuing

Technical Support TM Various
Various 0.000 2.506 Dec 2009 2.494 Dec 2010 0.000 2.494 Continuing Continuing Continuing

Subtotal 0.000 5.855 6.407 0.000 6.407

Remarks
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207412F: Control and Reporting Center
(CRC)

PROJECT
675294: Theater Air Control System
Improvement - Radar (TACSI-R)

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

46th Test Wing/Other
Test Activity

Various/
Various

Various
Various 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Subtotal 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Remarks

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 0.000 48.660 53.356 0.000 53.356

Remarks
Total Prior Years Cost may include only FY 2009 data.
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207412F: Control and Reporting Center
(CRC)

PROJECT
675294: Theater Air Control System
Improvement - Radar (TACSI-R)
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207412F: Control and Reporting Center
(CRC)

PROJECT
675294: Theater Air Control System
Improvement - Radar (TACSI-R)

Schedule Details

Start End
Event Quarter Year Quarter Year

3DELRR On-going Risk Reduction (continued from Project 485L) 1 2010 4 2010
3DELRR On-going System Development (continued from Project 485L) 1 2010 4 2011
3DELRR TD Phase Capability Demo A 2 2010 2 2010
3DELRR Preliminary Design Review (TD phase) 4 2010 4 2010
3DELRR Preliminary Design Review (PDRR phase) 3 2011 3 2011
3DELRR TD Phase Capability Demo B 1 2011 1 2011
PDRR Source Selection 1 2011 3 2011
3DELRR PDRR Contract Award 3 2011 3 2011





0207412F_PB_2011.xml

 
     
         
             0207412F
             Control and Reporting Center (CRC)
             148
             2011
             PB
             2010-02
             Air Force
             3600
             Research, Development, Test & Evaluation, Air Force
             7
             Operational Systems Development
             
                 18.688
                 52.177
                 58.313
                 58.313
                 0.000
                 64.815
                 67.203
                 68.091
                 21.318
                 Continuing
                 Continuing
            
             This budget activity funds development of mobile ground-based command and control (C2) capabilities of the Control and Reporting Center (CRC) program.  The CRC is identified as a component of the Integrated Air Missile Defense Family of Systems that defends the Homeland and US national interests at home and abroad by negating an adversary's ability to achieve adverse effects from their air and missile capabilities.   The CRC mission is to provide battlespace awareness and tactical battle management command and control (BMC2) in an assigned area.  It is a ground-based theater air control system (TACS) surveillance and BMC2 element.  It consists of facilities, equipment, and people and is a tailorable, modular, transportable, sustainable and persistent weapon system employed at the tactical level to support air and surface operations.  Currently, the CRCs are fully employed in Operations IRAQI FREEDOM, ENDURING FREEDOM, and NOBLE EAGLE.

The CRC projects include development and modernization of Theater Air Control Systems Improvement (TACSI) capabilities and the Three-Dimensional Expeditionary Long-Range Radar (3DELRR).   TACSI efforts include, but are not limited to the AN/TYQ-23 Operations Module (OM), AN/TPS-75 Long-Range Surveillance Radar and the AN/TRC-215 Remote Radio Secure Voice System (RRSVS) that may be tasked across the full range of military operations.  AN/TYQ-23 OM is a low source/high demand (LS/HD) deployable ground-based C2 asset.  This automated, computer-based information system provides operators the real-time battlespace visualization necessary to plan, direct, and control tactical air operations and airspace management tasks.  AN/TRC-215 RRSVS is a mobile, vehicle-mounted voice radio and OM-interface unit.  The RRSVS allows real-time, secure voice communication between aircraft operating in the battlespace and ground-based BMC2 operators located in the OM of the CRC.  The AN/TRC-215 is typically deployed to a remote area which can extend the CRCs radio coverage beyond line of sight (BLOS) using organic SATCOM capabilities.  

The 3DELRR program is developing a replacement for the current legacy AN/TPS-75 radar.  3DELRR will be the principal USAF long-range, ground-based sensor for detecting, identifying, tracking, and reporting aircraft and missiles in support of the Joint Forces Air Component Commander (JFACC) through the Ground Theater Air Control System (GTACS).   The primary mission of the 3DELRR will be to provide long-range surveillance, control of aircraft, theater ballistic missile detection and Combat Identification (CID).  The 3DELRR will respond to the operational need to detect and report highly maneuverable, small radar cross section targets to enable battlespace awareness while at the same time mitigating the reliability, maintainability, and sustainability issues plaguing the AN/TPS-75 radar system.  Ongoing planning and associated activities will take place to prevent and overcome diminishing manufacturing sources and obsolescence issues as required.  

The program is in Budget Activity 7 because it provides funding for the modernization of currently existing and operating systems.
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                 - Beginning in FY10, funding for 3DELRR Program was realigned to new BPAC 675294 from BPAC 67485L, within PE 0207412F.
- The Department of Defense Appropriations Act for FY2010 (signed 19 Dec 09), established a -$15M rescission in FY09 RDT&E funding within PE 0207412F.
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                         Beginning in FY10, within PE 0207412F, partial funding was transferred from Project Number 485L to Project Number 5294 to continue development of the AN/TPS-75 replacement/updgrade, known as Three-Dimensional Expeditionary Long-Range Radar (3DELRR).   This realignment of funding has moved the associated 3DELRR Evolutionary Upgrades, Program Support & Systems Engineering/Technical Support to a separate Project Number (5294).
                         The Control and Reporting Center (CRC) program element provides development and modernization of mobile ground-based command and control (C2) capabilities.  The CRC is a ground-based theater air control system (TACS) surveillance and battle management command and control (BMC2) element. It consists of facilities, equipment, and people.  It is a tailorable, modular, transportable, sustainable, and persistent weapon system employed at the tactical level to support air and surface operations.   The CRC projects include development of Theater Air Control Systems Improvement (TACSI) capabilities and the Three-Dimensional Expeditionary Long-Range Radar (3DELRR).  Currently USAF CRCs are fully employed in Operations IRAQI FREEDOM, ENDURING FREEDOM, and NOBLE EAGLE.

The TACSI project develops and modernizes software and hardware to make the CRC a viable BMC2 element.  These efforts include, but are not limited to, the development and modernization of the  AN/TYQ-23 Operations Module (OM) and the AN/TRC-215 Remote Radio Secure Voice System (RRSVS).  AN/TYQ-23 OM is a low source/high demand (LS/HD) rapidly deployable ground-based C2 asset.  This automated, computer-based information system provides operators the real-time battlespace picture necessary to plan, direct, and control tactical air operations and airspace management tasks.  AN/TRC-215 RRSVS is a mobile, vehicle-mounted voice radio and OM-interface unit.  The RRSVS allows real-time, secure voice communication between aircraft operating in the battlespace and ground-based battle management C2 operators located in the OM of the CRC.  OMs and RRSVS units are currently deployed world-wide in support of ongoing operations.

In the absence of a replacement C2 system, Service Life Extension Program (SLEP) efforts to provide capability upgrades/improvements such as associated Mode 5 passive and/or active Identify Friend or Foe (IFF), are being developed for the CRC.  Beginning in FY11, activities will include, but not be limited to, studies, analysis, design and prototype, documentation, testing, and production to support both current program planning and execution and future program planning. 

The program is in Budget Activity 7 because it provides funding for the modernization of currently existing and operating systems.
                         
                             
                                 MAJOR THRUST: Continue upgrades to CRC to include advanced planning, Modular Control System (MCS) upgrades, enhanced radio/radar/data link remoting, integrating upgrades into CRC, and AN/TPS-75 sen...
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                                         In FY 2009: 3DELRR TD Phase contracts awarded, conducted successful Systems Requirements Review, delivered independent life cycle cost estimates, developed Milestone B documentation; continued 3DELRR Risk Reduction efforts to include, but not limited to, studies for investigating state-of-the-art for High Power Amplifiers, for a cost based trade analysis, and for unique uses of COTS parts & benefits to a mobile radar system; development of new radio interfaces, development of remote HF and SATCOM radio software to provide operators ability to remotely control radios in RRSVS; continued development of AN/TYQ-23 V5 SLEP Prototype; develop reports and documents on broad range of technical research and analysis for requirements development and modernization/recapitalization of current and future CRC C2.
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                                         In FY 2010: Continue development of remote HF and SATCOM radio software to provide operators ability to remotely control radios in RRSVS; conduct Radio Replacement Study; continue development of AN/TYQ-23 V5 SLEP Prototype, initial integration & drawing package.
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                                         In FY 2011: Continued development & delivery of software upgrades to RRSVS to include, but not limited to, develop designs for next increment of RRSVS & redesign remote control terminal and server software to operate on a Linux based operating system; continue development & delivery of AN/TYQ-23 V5 SLEP Prototype and redline drawing package; develop initial Mode 5 prototype.
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                                         In FY 2011: Test and evaluation to include, but not limited to, prototype and feasibility testing of changes associated with new radios and transport technology upgrades for RRSVS; test activities for AN/TYQ-23 V5 SLEP Prototype.
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                         The CRC is utilizing an incremental development and acquisition strategy to further advance C2 capabilities supporting future aerospace operations.
                         Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air Force performance goals and most importantly, how they contribute to our mission.
                    
                     
                         Total Prior Years Cost may include only FY 2009 data.
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                         The 3DELRR program is developing a replacement for the current legacy AN/TPS-75 radar.  3DELRR will be the principal USAF long-range, ground-based sensor for detecting, identifying, tracking, and reporting aircraft and missiles in support of the Joint Forces Air Component Commander (JFACC) through the Ground Theater Air Control System (GTACS).  The primary mission of the 3DELRR will be to provide long-range surveillance, control of aircraft, and theater ballistic missile detection and Combat Identification (CID).  The 3DELRR will respond to the operational need to detect and report highly maneuverable, small radar cross section targets to enable battlespace awareness while at the same time mitigating the reliability, maintainability, and sustainability issues plaguing the AN/TPS-75 radar system.  The 3DELRR will provide air controllers with a precise, real-time air picture of sufficient quality to conduct close control of individual aircraft under a wide range of environmental and operational conditions.  In the case of theater missile defense operations, the 3DELRR will have the capability to detect, track, and disseminate target information to respective command and control nodes such as the CRC to disseminate for warning and engagement.  Similarly, the joint targeting process will benefit from trajectory information provided by the 3DELRR, which will include launch and impact location.  

In FY11, the 3DELRR continues its risk reduction and Technology Development (TD) Phase, including maturation of Critical Technology Elements (CTEs), design options analysis, requirements refinement, life-cycle cost estimate revision, and Milestone B (MS-B) documentation development.  The Program Office will conduct  Preliminary Design Reviews (PDRs), Competitive Prototype Demonstrations and other verification of Technology Readiness Level (TRL) 6 for all CTEs used in the contractors' proposed design, and insure the collection of information required for the Government to produce the required documentation for MS-B, including approved Technical Requirements Document.  Successful completion of PDR(s) and completion of the direction in the Acquisition Decision Memorandum (ADM) are milestones for entry into the Program Definition Risk Reduction (PDRR) phase.  The Program Office also anticipates completing a full and open competition source selection and will award the contract to commence PDRR.
                         
                             
                                 MAJOR THRUST: Technical development (TD) phase and Preliminary Design and Risk Reduction (PDRR) efforts associated with delivering a new long-range, ground-based sensor.
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                                         In FY 2010: Continue TD and risk reduction of 3DELRR.  Operational and technical requirements will be baselined, and emphasis will shift toward development and risk reduction work leading toward a system design.   3DELRR acquisition activities during this phase include, demonstration of Critical Technology Elements (CTEs) to Technology Readiness Level (TRL) 6, performanced-based trade studies, refine Life Cycle Costs Estimate, development of MS B documentation, analyze & identify program risks, aid in development of Open Technology Development (OTD) standards; continued risk reduction efforts to include, but not limited to, OTD study and COTS parts study, development of MS B documentation, participation in Technology Readiness Assessment (TRA).
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                                         In FY 2011: Complete TD phase, including maturation of Critical Technology Elements (CTEs), design options analysis, requirements refinement, life-cycle cost estimate revision, and Milestone B (MS-B) documentation development.  Initiate PDRR activities after completing a full and open competition source selection.  PDRR activities include conducting Source Selectin, conduct multi-functional independent review of source selection documentation, development of representative operational use cases for the system, conducting System Functional Review (SFR) using system's functional baseline found in TRD, procure long lead items for production-representative units.
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                         The Three-Dimensional Expeditionary Long-Range Radar (3DELRR) Project is using multiple full and open competitions to further advance C2 capabilities supporting battlefield command and control.
                         Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air Force performance goals and most importantly, how they contribute to our mission.
                    
                     
                         Total Prior Years Cost may include only FY 2009 data.
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